

BBN Systems and Technologies

A Division of Bolt Beranek and Newman Inc.

Contract No. MDA972-90-C-0074

AD-A247 925



Monthly R&D Status Reports and Quarterly Technical Reports

4th Quarter
Calendar Year 1990

DTIC
ELECTE
MAR 18 1992
S D D

Submitted by:

Dr. Richard Estrada
BBN Systems and Technologies
10 Morilton St.
Cambridge, MA 02138
(617) 873-3659

Submitted to:

DARPA/ISTO
Attn: LtCol Stephen E. Cross
Contracts Management Office.
Virginia Square Plaza
3701 No. Fairfax Drive - 7th Fl.
Arlington, VA 22203-1714

Defense Technical Informatio Center
Cameron Station
Attn: DTIC-FDAC
Alexandria, VA 22304-6145

DARPA/ISTO
Attn: Lou Kallis

This document has been approved
for public release and sale; its
distribution is unlimited.



92 3 11 024

92-06473



Contract No. MDA972-90-C-0074

Monthly R&D Status Reports and Quarterly Technical Reports

4th Quarter Calendar Year 1990

Accession For	
NTIS CRA&I	<input checked="checked" type="checkbox"/>
DTIC TAB	<input type="checkbox"/>
Unannounced	<input type="checkbox"/>
Justification	
By _____	
Distribution/ _____	
Availability Codes	
Dist	Avail and/or Special
A-1	

Submitted by:

Dr. Richard Estrada
BBN Systems and Technologies
10 Moulton St.
Cambridge, MA 02138
(617) 873-3659

Submitted to:

DARPA/ISTO
Attn: LtCol Stephen E. Cross
Contracts Management Office
Virginia Square Plaza
3701 No. Fairfax Drive - 7th Fl.
Arlington, VA 22203-1714

Defense Technical Information Center
Cameron Station
Attn: DTIC-FDAC
Alexandria, VA 22304-6145

DARPA/ISTO
Attn: Lou Kallis

The views and conclusions contained in this document are those of the authors and should not be interpreted as representing the official policies, either expressed or implied, of the Defense Advanced Research Projects Agency or the U.S. Government.

Statement A per telecon Ltc Stephen Cross
DARPA/SISTO
Arlington, VA 22203-1714


NWW 3/16/92

**DART Operational Prototype
In-Progress Review #2**


September 15, 1990

DART Operational Prototype


IPR Checklist: Week 2




Progress Summary: Week 2



Progress Summary: Week 1





DART at CINCLANT, CINCLANTFLT, AFSC

- **Field demonstration at first site (week 4)**
- **Initial user operations at first site (week 5)**
- **Demonstration at second site (week 6)**
- **Initial user operation at second site (week 7)**
- **Demonstration at third site (week 8)**
- **Initial user operation at third site (week 9)**
- **User training (week 4 to week 12)**
- **2 Person on site(s) support and tailoring (week 6 to week 52)**
- **Installation of TRANSCOM enhancements (when available)**



DART Support at EUCOM

- **Intense 2 person continuous on site support for 10 weeks starting on November 13**
- **Back up home office support during same period**
- **Bug fixes and interim release**



DART Enhancement at USTRANSCOM

- **Potential Improvement include**
- **Plan analysis upgrades to include an additional transportation model (FAST) and provide the environment for further model selection.**
- **System Tools which will extend the links between plan building and plan analysis, and allow operators to compare TPFDDs.**
- **Plan building and plan development incorporating an Automated Force Generator (AFG) and Movement Requirements Generator (MFG).**
- **External system integration to include transaction based upload/download of TPFDDs between JOPES and DART.**
- **Precise definition of enhancements determined through strong user/developer interaction**



DART91 Fielding and improvement plan

Cost Summary

- **DART at TRANSCOM** **\$1.1 M**
- **DART at EUCOM** **\$.23M**
- **Dart at CINCLANT/CINCLANTFLT/AFSC** **\$1.5M**



DART91 Fielding and improvement plan

- **DART enhancement and support at USTRANSCOM**
- **DART intense Short Term support for EUCOM**
- **DART deployment, support, and tailoring at
CINCLANT, CINCLANTFLT, AFSC**
- **DART as Application for DARPA/RADC TechBase
initiative**




DART Capabilities from the User's Point of View

- **Natural Presentation of Data and Results**
 - ◊ Graphical interfaces
 - ◊ Timelines
 - ◊ Maps
 - ◊ Analysis data
- **Automates Previously Manual Tasks**
 - ◊ TPFDD handling
 - ◊ RAPIDSIM operation
 - ◊ Result presentation
- **Incorporates AI Technology**
 - ◊ Query generation
 - ◊ Object oriented graphics
 - ◊ Incremental simulator



DART Capabilities from the User's Point of View:

- 1) All processing on SUN workstations independent of WWMCCS host;
- 2) TPFDDs (7100 records) downloaded from JOPES and loaded into a relational database in 27 minutes;
- 3) Graphical presentation and editing of TPFDD in a spreadsheet format showing each transportation leg in color;
- 4) RAPIDSIM transportation analysis module can be set up, run, and the results analyzed in minutes;
- 5) Integration of reference file data into database for combined TPFDD/GEO/TUCHA analysis; *ADD*
- 6) Force module build/update based on a "rollback capability" where users can make trial modifications to TPFDD for "what-if" analysis and then recover database at any point in update sequence.



Dynamic Analytical Replanning Tool (DART)

Current Status

- **In daily operational use at USTRANSCOM**
- **In daily operational use at EUCOM**
- **Demonstration capability in Rosslyn, Va**



Dynamic Analytical Replanning Tool (DART)

Operational Prototype Effort

- Ten-week effort initiated on 31 August 1990 to support Desert Shield.
- Provides the ability to review, analyze and generate grossly transportation-feasible TPFDDs for a COA or OPLAN.
- Full demonstration at USTRANSCOM on 26 October 1990.
- Trial fielding at EUCOM 1 November 1990.